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yyEPA TECHNICAL DIRECTION DOCUMENT 
AMENDMENT 

TDD Number 0 2 - 9 6 - 0 4 - 0 0 0 3 - C 
START CONTRACT*: 68-W5-0019 

Activity Type: IV.A.O Removal Assessments 
Task: -Tr-6~~ 
General Task Description.-
Completion Date: 10/15/96 

Created On: 07/31/96 
Original Created:04/05/96 
DPO/PO:Keith Kollar 
Task Monitor: Nick Magripiles 
Task Codes: 03; E; RS 

SITE INFORMATION Estimated Cost: $22,155.00 

Site/Project Name: Cornell-Dubilier Electronics Site 
County Name: 
City, State, Zip: South Plainfield , NJ 

Estimated Hrs: 350 
Dedicated:350 
Non-Dedicated:0 

SSID #: GZ CERCLIS #: . 

Deliverable: .N/A 
Funds Source: CERCLA Removal (3) 
DCN#(s): 
DA0018 (0) Removal Support $22,155.00 

Priority: High 
Reference: No 

TDD Expenditure Limit: 
Cost: $66,465.00 
Hours: 1,050 

Dedicated Hours: 1,050 
Non-Dedicated Hours: 0 

Staffing: Dedicated Staff 

Verbal Date: N / A 

Active Amendment #02-96-04-0003-0 Printed On 08/01/96 at 06:26:39 AM 



TDD Acceptance Report 

START CONTRACT # 68-W5-0019 
TDD NUMBER: 02-96-04-0003-C 

Site/Project Name: Cornell-Dubilier Electronics Site 
Activity Type: IV.A.O Removal Assessments 

Task: RA 
General Task Description: 

DPO/PO: Keith Kollar 
Created On: 08/02/96 
Priority: High 
Staffing: Dedicated Staff 

Specific Elements) 
Compile & Review Background Data 
Conduct Air Monitoring 
Collect Multimedia Samples 
Document On-Site Activities 
Document Release 
Maintain Site Log Book 
Prepare Safety Plan 
Prepare Sampling Plan 
Prepare Site Sketch/Map 
Prepare Trip Report 
Provide Photo Documentation 
Procure Laboratory Services / U 4 7 ~ A - n 
Provide Waste Assessment on Drums (HAZCAT) 
Research & Recommend Analytical Analys.s & Methods 
Review Validation of Analytical Laboratory Results 
Review Site Records/Technical Documents 
Meet with Task Monitor 
Provide Weekly Summary of Cost Expenditures 
Estimated Cost: $22,155.00 
Estimated Hours: 350 

Dedicated: 350 
Non-Dedicated: 0 

Estimated Completion Date: 
10/15/96 

Acceptance Comments: 

Create Activity Report Printed On 08/02/96 at 06:44:40 



Active Amendment #02-96-04-0003-0 Printed On 08/01/96 at 06:26:39 AM 



Specific Element(s): 
Compile & Review Background Data 
Conduct Air Monitoring 
Collect Multimedia Samples 
Document On-Site Activities 
Document Release 
Maintain Site Log Book 
Prepare Safety Plan 
Prepare Sampling Plan 
Prepare Site Sketch/Map 
Prepare Trip Report 
Provide Photo Documentation 
Procure Laboratory Services 
Provide Waste Assessment on Drums (HAZCAT) 
Research & Recommend Analytical Analysis & Methods 
Review Validation of Analytical Laboratory Results 
Review Site Records/Technical Documents 
Meet with Task Monitor 

Provide Weekly Summary of Cost Expenditures 

Comments: 
The TDD i s amended to add 350 hours f o r START to continue 
with onsite assessment a c t i v i t i e s and the followup 
v a l i d a t i o n of the samples collected and sent f o r lab 
analysis. 

Standard Language: 

. A. TDD Created By: 

- Signed by Lisa Guarneiri on 07/31/96 07:14:14 AM, according to EPA Admin. Systems Division 

B. Reviewed and Approved By: 

- Signed by Lisa Guarneiri on 07/31/96 07:14:13 AM, according to EPA Admin. Systems Division 

07/31/96 
Signed On: Lisa Guarneiri 

Project Officer: 07/31/96 
Signed On: Lisa Guarneiri 

Contract Officer: 
Signed On: 

C. Approval Comments: 

Active Amendment #02-96-04-0003-C Printed On 08/01/96 at 06:26:39 AM 



vyEPA TECHNICAL DIRECTION DOCUMENT 
AMENDMENT 

TDD Number: 02-96-04-0003-C 
START CONTRACT #: 68-W5-0019 

Activity Type: IV.A.0 Removal Assessments 
Task: RA 
General Task Description: 
Completion Date: 10/15/96 

Created On: 07/31/96 
Original Created:04/05/96 
DPO/PO:Keith Kollar 
Task Monitor: Nick Magripiles 
Task Codes: 03; E; RS 

SITE INFORMATION Estimated Cost: $22,1 55.00 

Site/Project Name: Cornell-Dubilier Electronics Site 
County Name: 
City, State, Zip: South Plainfield , NJ 

Estimated Hrs: 350 
Dedicated:350 
Non-Dedicated: 0 

SSID#: GZ CERCLIS#: 

Deliverable: .N/A 
Funds Source: CERCLA Removal (3) 
DCN #(s): 
DA0018 (0) Removal Support $22,155.00 

Priority: High 
Reference: No 

TDD Expenditure Limit: 
Cost: $66,465.00 
Hours: 1,050 

Dedicated Hours: 1,050 
Non-Dedicated Hours: 0 

Staffing: Dedicated Staff 

Verbal Date: N / A 

Active Amendment #02-96-04-0003-C Printed On 07/31/96 at 08:19:56 AM 



Specific Element(s): 
Compile & Review Background Data 
Conduct Air Monitoring 
Collect Multimedia Samples • 
Document On-Site Activities 
Document Release 
Maintain Site Log Book 
Prepare Safety Plan 
Prepare Sampling Plan 
Prepare Site Sketch/Map 
Prepare Trip Report 
Provide Photo Documentation 
Procure Laboratory Services 
Provide Waste Assessment on Drums (HAZCAT) 
Research & Recommend Analytical Analysis & Methods 
Review Validation of Analytical Laboratory Results 
Review Site Records/Technical Documents 
Meet wi th Task Monitor 
Provide Weekly Summary of Cost Expenditures 

Comments: • -
The TDD is amended to add 350 hours for START to continue with onsite assessment 
activities and the followup validation of the samples collected and sent for lab analysis. 

Standard Language: 

A. TDD Created By: 
- Signed by Lisa Guarneiri on 07/31/96 07:14:14 AM, according to EPA Admin. Systems Division 

07/31/96 
Lisa Guarneiri Signed On: 

B. Reviewed and Approved By: 
- Signed by Lisa Guarneiri on 07/31/96 07:14:13 AM, according to EPA Admin. Systems Division 

Project Officer: \ j \ 07/31/96 
Lisa Guarneiri Signed On: 

Contract Officer: 
Signed On: 

C. Approval Comments: 

Active Amendment #02-96-04-0003-C Printed On 07/31/96 at 08:19:56 AM 


